COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/04/2007

ESTIMATE SUMMARY 08:21:14
CONTID: C15752R ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15752R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 35.0 DAYS TIME ALLOW: 60 WORK DAYS
FY07 OVERHEAD SIGN REPLACEMENT PERCENT TIME:  58.33 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: CR600-285
FY07 OVERHEAD SIGN REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES: JEFFERSON, REGION 6 VARIOUS, REGION 6
DENVER ADAMS, REGION 6
CONTRACTOR:
HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 10/31/2007 DATE TIME STARTED 09/04/2007
915 HARGER ROAD DATE LET 06/28/2007 DATE WORK BEGAN 09/04/2007
DATE AWARDED 07/02/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/27/2007 DATE ACCEPTED
OAK BROOK IL 60523 630 368 0920 DATE NOTICE TO PROCEED 09/04/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 483,901.20 PARTICIPATING $ 12,990.00 $ 0.00
AWARD PROJECT AMT:  $ 439,085.50 NON-PARTICIPATING 187,634.05 184,712.35
PERCENT COMPLETE: 41.46% TOTAL EARNINGS 200,624.05 184,712.35
FUNDS AVAILABLE: $ 283,277.15 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 200,624.05 184,712.35
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,313.89 -4,836.54
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 195,310.16 179,875.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 195,310.16 179,875.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 179,875.81
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CONTID: C15752R COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15752R-BID ESTIMATE RUN 12/04/2007
PROJECT: CR600-285 ESTIMATE NO: 0002 08:21:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0060 503-00054 *DRILLED CAISSON (54 INCH) 54.000 0.000
LF 54.000 26,730.00
495.00000 54.000 26,730.00
0065 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,844.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0070 606-01340 END ANCHORAGE TYPE 3D 5.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0075 606-01460 MEDIAN TERMINAL 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0080 606-02003 END ANCHORAGE (NONFLARED) 6.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0085 607-11580 FENCE (TEMPORARY) 400.000 0.000
LF 400.000 4,000.00
10.00000 400.000 4,000.00
0090 613-00125 1-1/4 INCH ELECTRICAL CONDUIT 110.000 0.000
LF 110.000 2,194.50
19.95000 110.000 2,194.50
0095 614-00028 SIGN PANEL (CLASS III) (INSTALL ONLY) 1,720.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
0100 614-32900 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 9.000 0.000
EACH 0.000 0.00
4,350.00000 0.000 0.00
0105 614-42500 MONOTUBE OVERHEAD SIGN BRIDGE (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0110 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.500 6,000.00
12,000.00000 0.500 6,000.00
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PCN: 15752R-BID ESTIMATE RUN 12/04/2007
PROJECT: CR600-285 ESTIMATE NO: 0002 08:21:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 626-00000 *MOBILIZATION 1.000 0.000
LS 0.491 23,494.35
47,850.00000 0.491 23,494.35
0120 630-00003 *UNIFORMED TRAFFIC CONTROL 36.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0125 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 0.000 0.00
110.00000 0.000 0.00
0130 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 12.000 6,000.00
500.00000 12.000 6,000.00
0135 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0140 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 0.000
EACH 7.500 825.00
110.00000 7.500 825.00
0145 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.500 2,400.00
4,800.00000 0.500 2,400.00
0150 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 0.000
TYPE)
EACH 1.500 1,800.00
1,200.00000 1.500 1,800.00
0155 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 7.000 350.00
50.00000 7.000 350.00
0160 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 52.000 416.00
8.00000 52.000 416.00
0165 630-85010  IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 1.000 7,800.00

7,800.00000 1.000 7,800.00
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PCN: 15752R-BID ESTIMATE RUN 12/04/2007
PROJECT: CR600-285 ESTIMATE NO: 0002 08:21:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000
DAY 3.000 1,650.00
550.00000 3.000 1,650.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 470,911.20 $ 184,712.35% 187,634.05

CAT NO0400 CONSTRUCTION ENGINEERING

0200 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,990.00000 1.000 10,990.00
0205 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 12,990.00 $ 0.00$ 12,990.00

PROJECT TOTAL CURRENT AMT § 483,901.20 $ 184,712.35$ 200,624.05



